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EAGLE MOUNTAIN CITY
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TITLE:

Final Payment — 2012 Construction — North Substation Circuit
Breaker Upgrade

FiscAL IMPACT:

$3,185.5

Adam Ferre, Energy Department Director

APPLICANT:
GENERAL PLAN DESIGNATION CURRENT ZONE ACREAGE COMMUNITY
N/A N/A N/A N/A

NOTICES:

-Posted in 2 public places
-Posted on City webpage
-Notice to newspapers

REQUIRED FINDINGS:

Vote: N/A

Prepared By:
Steven Olsen

NOTES/COMMENTS:

RECOMMENDATION:

The Energy Director recommends that Council approve the final payment to
Rhet Marsing Enterprises for the 2012 Construction — North Substation Circuit

Breaker Upgrade.

BACKGROUND
The staff has inspected the work performed by Rhet Marsing Enterprises for the
construction of the North Substation Circuit Breaker Upgrade. We have found
the work to be completed to our satisfaction. Staff therefore recommends that
final payment be made including all retentions and change orders.

The original contract award was for $291,859. Changes in the scope of work and
other incentives offered by the contractor resulted in a final contract price of

$295,044, which is an increase of $3,185.




